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Airway Heights 6th/10th/12th Ave Improvements 2023 N/A 2420 4065

Project open for traffic and bus 
service as of 9/26. Roadway 

surface is complete and includes 
new connection to Craig Road. 

Project has final punch list items 
being worked through by 

contractor. Project closeout and 
final invoicing likely to occur in 

Spring

26-Mar

Fife
I-5/Port of Tacoma Road Interchange Ph 2 

(south side I-5) 
2010 N/A 7533 35400

Funding now secured  to build the 
project, just pending bid results.  

WSDOT  reviews are complete and 
project is ready for re-advertising . 
Aiming to advertise in November 

and open bids in January.

28-Jan

FMSIB/WSDOT
Study of Inland Intermodal Transfer Facilities 

Success Factors
2023 N/A 300 300

Contract executed with Fehr & 
Peers in October. Study has kicked 

off with a scope of work created, 
and data acquisition underway.

27-Jun

Kent 76th Avenue S (South Phase) 2023 N/A 5000 6150

Project opened to traffic on 
October 31st. Pending permanent 

channelization - weather 
permitting. Otherwise project 

complete with final closeout items 
pending.

25-Nov

Port of Olympia
Marine Drive Heavy Haul Freight Corridor 

Restoration
2023 N/A 1300 1300

Majority of the project is complete. 
Road markings and some site 

restoration in staging area 
remaning. Project currently on hold 
as winter approaches. Striping and 
finishing touches will resume once 
in spring once weather improves.

26-Apr

Port of Kalama Industrial Rail Additions 2018 N/A 3900 1175

Working to establish WSDOT LA 
agreement and prospectus for 

demo - both required for previously 
approved SOW change. 

Completed WSDOT estimate on 
demo - updating other 

specifications to meet state 
regulations.   Planning to go out to 

bid in 30-60 days.

26-Jun

Seattle East Marginal Way Heavy Haul Corridor 2018 N/A 6100 48600

Bike lane and roadway are open to 
public. Some remaining project 

elements need to be completed - 
fencing, landscaping, signs. 

Substantial completion expected 
by end of January.

26-Jan

Spokane Valley South Barker Rd Corridor Improvements 2023 N/A 3000 11656

Appleway to Sprague: design is 
complete and ROW certified, city 

is finalizing documents and 
approvals to advertise the project. 

26-Mar

Legacy Capital Projects



Sumner Stewart Road 2018 N/A 3700 21500

Northern two-thirds of bridge is 
progressing. Girders are set and 
contractor is working on bridge 

substructure. Plans to pour bridge 
deck around Thanksgiving.

28-Oct

Vancouver Jefferson Street Realignment 2023 N/A 3000 7650

Work mostly complete, pending 
brick pavers, landscaping, paving, 

and punch list items. Aiming to 
complete paving of top lift this 

year, pending weather. May wait 
until February to pave and stripe 

and suspend work next week.

26-Feb

Waitsburg Bolles Road Overlay (Design) 2023 N/A 80 711

95% completion for design work. 
Slight discrepancy in surveying 

information in determing city limits 
and project scope. City has 

coordinated with WSDOT for the 
city to cover the remaining cost 

outside of city limits and finished 
remaining 5% design work. Project 
proceeding towards being shovel 

ready. 

25-Dec

Wenatchee McKittrick Underpass (INFRA Segment 1B) 2023 N/A 3000 7800

Drilled shafts for first stage 
completed, 16 shafts remaining for 
stage 2 once trains are returned to 

mainline alignment in January 
2026. Finalizing stage 1 to be ready 

for mainline rail traffic.

27-Nov

WSDOT  
I-90 Transportation System Management & 

Operation (TSMO) Improvement
2023 N/A 600 20000

Construction is underway.  Work 
will continue until weather requires 

shutdown.  Contract work will be 
completed in the spring.

Auburn East Valley Highway Widening 2025 935 700 10420

Starting on culvert design and 
addressing redlines from 30% 
review. Currently progressing 

towards 60%

29-Jun

Fife I-5/Port of Tacoma Road Interchange Ph 2B 2025 5000 5000 23299

Continuing to acquire property 
for ROW. Design work will 

resume once Phase 2A is under 
construction.

28-Mar

Kelso Talley Way Corridor 2025 4970 4970 43850

CWCOG & FMSIB approved 
delayed use of funds. LA 

agreement approved by LP. 
Currently preparing RFP for 

consultants with plan to have 
consultant under contract by 

January.

29-Jun

WSDOT Truck Parking/I-5 Fort Lewis 2025 6500 2000 37500
Scheduled to complete design by 

end of 2025
25-Dec

Port Angeles
SR 117 Truck Route at US 101 Intersection 

Improvement
2025 13025 3125 13275

City council formally accepted 
funding. Submitting package to 

WSDOT within the month. Goal of 
having funds obligated and ready 

to proceed by the end of year.

26-Mar

FY 25-27



Port of Klickitat Dallesport Industrial Park Rail Spur 2025 221 221 221

Anticipated completion of 
building in December for future 
rail spur use. Continue working 
on bid documents for rail spur 

improvements. Planning to reach 
out to local rail company to assist 

with track agreement.

26-Jul

Spokane Co Argonne Rd Reconstruction 2025 3963 3963 4428

Working with LP to determine 
best way to obligate funds 

following adjacent NHFP project . 
Project will determine 

intersection improvements 
before FMSIB funds used for PE, 

aiming for fund obligation in 
December 2025. Design work 
estimated to start early 2026.

26-Jun

Spokane Valley Argonne Rd and Interstate 90 Bridge 2025 2000 2000 28200

Progressing on project design. 
Completed initial geotechnical 

analysis and moving forward with 
design alternative analysis and 

traffic modeling.

27-Sep

Sunnyside
I-82/HWY 241 Eastbound Roundabout 

Improvement
2025 1803 1803 2197

Completed TIP amendment from 
MPO/RTPO, forwarded to WSDOT 

for Statewide TIP - listed in Oct 
STIP amendment. City has been 

coordinating with WSDOT to 
coordinate a kick-off meeting, 

anticipated in Nov/Dec. Working 
with WSDOT to initiate local 

agency agreement and project 
prospectus - design work to begin 

after funding obligation.

27-Jun

Union Gap Regional Beltway Connector Ph 2 stage 2B 2025 4500 2682 22236

WSDOT approved ROW relocation 
plan. 75% of design complete, 

which includes overpass for 
railway tracks and traffic circle tie 

in to the interchange. Seeking 
additional funding for CN in 

future, as ROW is funded

26-Jun

Wenatchee Miller St Grade Separation 2025 3000 3000 44649

Drill shafts complete with no 
obstructions or anamolies. 
Erecting steel and forms for 

columns at Pier 2 followed by 
concrete pour. Continued work at 
Pier 1 after this, then crossbeams 

at both piers.

27-Nov

Truck Parking I

‑

5/Fort Lewis 6500 37500

Funding provides federal grant 
application match. Funds PE 
activity in first two biennia. 

Overlaps with overburdened 
community.

2033-2035

FY 27-29

WSDOT



Fishing Wars Memorial Bridge Phase 2 Design - PE 7000 310000

Early in project development (less 
than 30% design). Funding timing 

allows for City to secure 
additional funding. Overlaps with 

overburdened community.

2033-2035

Portland Avenue Freight and Access Improvements Phase 
1 Construction

5500 7281

Construction ready project. Fully 
funds construction phase and 
overlaps with overburdened 

community.

2033-2035

Harbor Island Access Improvement 650 45000

Funds initial PE phase to develop 
10% conceptual design, cost 
estimates and stakeholder 

outreach plan. Overlaps with 
overburdened community.

2033-2035

Taylor Way/SR 509 Intersection - Second Northbound Left 
Turn Lane

750 1000

Fully funds PE phase. Project not 
currently included in a regional 
plan (funds allocated in second 

biennium to allow time for 
inclusion). FMSIB request for 

construction funding withheld 
while PE phase continues. 

Overlaps with overburdened 
community.

2033-2035

East Valley Highway Widening - Construction 1148 935
Fully funds construction phase of 

project
2033-2035

N. 40th Ave. and Fruitvale Blvd. Roundabout 
Improvements

2144 3775
Fully funds PE and construction 

phases.
2033-2035

International Way Grade Separartion 6000 31000

Early in project development (less 
than 30% design). No funding 

secured for construction phase. 
Fully funds PE/ROW phase and 

allows for additional time to 
secure construction funding.

2033-2035

I-5/54th Ave E Interchange Improvements Project - 
PE/ROW

5000 73830
Early in project development (less 
than 30% design). Overlaps with 

overburdened community.
2035-2037

Fruit Valley Freight Access and Safety Improvements 
Project

15000 130000

Early in project development (in 
planning phase, no preferred 

alternative identified). Funding in 
later biennium to provide time for 

project development and 
securing additional funding. 
Overlaps with overburdened 

community.

2035-2037

Bigelow-Sullivan Corridor: Sullivan & Trent Interchange 10000 46821

Funding shortfall for construction 
phase even with FMSIB request. 

Allocating half of requested 
amount in last biennium to allow 
time to secure additional funding. 

Overlaps with overburdened 
community.

2035-2037

SR 509 Arrival and Departure Tracks 1000 14731

Funding Sshortfall for 
construction phase even with 
FMSIB request. Federal grant 
request in progress. Overlaps 

with overburdened community.

2035-2037

FY 29-31

City of Tacoma

City of Tacoma

City of Seattle

City of Fife
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City of Yakima

Port of Longview
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32nd Street Underpass 7500 60000

Early in project development (less 
than 30% design). Funding 

allocation in last biennium to 
allow time to secure funding and 

advance project development. 
Federal earmark.

2035-2037
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