










































































































City of Wenatchee – McKittrick Underpass (INFRA Segment 1B)
Legacy Capital Project
Second stage substantially complete; deck waterproofing and ballast work remain
Target Date – November 2027

Bridge substructure and superstructure of second stage











THE FUTURE                       OF FREIGHT



Agency Project Title
Year 

Selected
FMSIB Funding 

(thousands)
Total Cost 

(thousands)
Status from PM

Target 
Date

Photos

Airway Heights 6th/10th/12th Ave Improvements 2023 2420 4065
Contractor working on punchlist, making arrangements for materials and 

submitting traffic control plan. May-26

Fife I-5/Port of Tacoma Road Interchange Ph 2 (south side I-5) 2010 7533 85928

Project was readvertised and bids opened on April 10. Lowest bid of $49M was 
approved by city council on April 28. CN anticipated to begin June/July.

Dec-28

FMSIB/WSDOT Study of Inland Intermodal Transfer Facilities Success Factors 2023 300 300

Consultant team has been progressing on stakeholder interviews and data 
acquisition in addition to compiling a list of relevant case studies. Detailed 

update to be provided at June board meeting. Jun-27

Kent 76th Avenue S (South Phase) 2023 5000 19021
Project is substantially complete and open to traffic. (from LPR). Pending final 

inspection from WSDOT. Jul-27

Port of Olympia Marine Drive Heavy Haul Freight Corridor Restoration 2023 1300 1300
Contruction completed and submitted final paperwork to WSDOT. Just pending 

final closeout walk of the project. Jun-26

Port of Kalama Industrial Rail Additions 2018 3586 4152
Demolition project currently out to bid as a public works project and expected to 

proceed within 45 days. Preliminary design of rail expansion continues at 75%. Jun-26

Seattle East Marginal Way Heavy Haul Corridor 2018 6100 48600
Remaining work on Whatcom Yard rail alignment work by BNSF. Materials have 

been ordered and expected to arrive by June/July, then work can begin. Jul-26

Spokane Valley South Barker Rd Corridor Improvements 2023 3000 11656

Appleway to Sprague segment CN will complete by mid-June. City will not 
anticipate using all funds from FMSIB for this phase and plans to use remaining 

FMSIB funds for design phase of different segment within the project scope. Mar-27

Sumner Stewart Road 2018 3700 21500
Traffic shifted onto northern 2/3rds of new bridge; almost done with demo of old 

bridge. Oct-28 Y
Vancouver Jefferson Street Realignment 2023 3000 7650 Project has reached completion as of February. Issued 60 day letter. Jun-26

Waitsburg Bolles Road Overlay (Design) 2023 80 711
Design completed and working on crossing improvements between the Railroad 

and UTC. Ready to go out to bid once construction funding is secured. Feb-26

Wenatchee McKittrick Underpass (INFRA Segment 1B) 2023 3000 7800

Substructure and superstructure of second stage substantially complete. Deck 
waterproofing, removal of temporary ballast rail, and installation of additional rail 

ballast is all that remains with minor utility work. Nov-27 Y

WSDOT  
I-90 Transportation System Management & Operation (TSMO) 

Improvement 2023 600 20000 Project is substantially complete  

Totals 39619 232683

Legacy Capital Projects



Agency Project Title
Year 

Selected
FMSIB Funding 

(thousands)
Total Cost 

(thousands)
Status from PM

Target 
Date

Photos

Auburn East Valley Highway Widening 2025 700 10420

60% design to be submitted in June. Utility coordination 
underway and finalizing geotechnical report. ROW and 

Environmental will be expedited to aid in wetland mitigation 
issues. PE determined fish passage needed for CN.

Jun-28

Y

Fife I-5/Port of Tacoma Road Interchange Ph 2B 2025 5000 23299
Beginning design efforts on 2B as Phase 2A gets underway. 

First coordination meeting scheduled for June 5.

Mar-28

Kelso Talley Way Corridor 2025 4970 43850
City will be presenting proposed project changes to the board 

in June 2026.
Jun-29

WSDOT Truck Parking/I-5 Fort Lewis 2025 2000 37500

Design completed, final bid package deferred pending 
operations and maintenance funding. Revisiting several design 

elements to see what can be enhanced or reduced for 
maintenance costs.

Jun-26

Port Angeles SR 117 Truck Route at US 101 Intersection Improvements 2025 3125 13275

Received design obligation through WSDOT. RFQ has been 
advertised and currently in consultant selection. Intending to 

start design in July.
Jul-26

Port of Klickitat Dallesport Industrial Park Rail Spur 2025 221 221
Bid opening schedule June 9. Has been working with LP for the 

bid and specs. Will share plans once approved.
Jul-26

Spokane Co Argonne Rd Reconstruction 2025 3963 4428

Progress has started on portions of overall scope that have 
additional funding elements. Have topographic data, but still 

pending boundary data for determing property lines. Expected 
to complete survey in June.

Jun-26

Spokane Valley Argonne Rd and Interstate 90 Bridge 2025 2000 28200

Pending funding obligation paperwork from WSDOT. Progress 
continuing on design, planning to submit reports to WSDOT 

once final comments with consultant are addressed. 

Sep-27

Sunnyside I-82/HWY 241 Eastbound Roundabout Improvement 2025 1803 2197
YVCOG has processed STIP so obligation package can be 

completed, then put under contract with city. 
Jun-27

Y

Union Gap Regional Beltway Connector Ph 2 stage 2B 2025 2682 22236

NEPA submitted to WSDOT in May, anticipating 30 day review. 
Plans to obligating FMSIB and CMAQ funds in July. WSDOT has 

accepted relocation plans for ROW.
Jul-26

Y

Wenatchee Miller St Grade Separation 2025 3000 44649

MSE walls and lightweight fill for southern approach 
completed; work on northern approach has started. Work is 
beginning on intermediate and end diaphragms with bridge 

deck work after.

Nov-27

Y

Totals 29464 219855

FMSIB Capital Projects
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